NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
June 11, 1999

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
Region 5

77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 1 (May 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA™), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential/remote fill areas, the remediation of the Taracorp pile, and the remedial design for
groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during May 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

*  On April 29, 1999, the Group's project coordinator issued a letter to advise EPA that
the Group had selected ARCADIS Geraghty & Miller as its supervising contractor for
the remedial design for groundwater and to request EPA's authorization to proceed. On
May 6, 1999, EPA issued a letter (which the Group's project coordinator received on
June 3, 1999) approving the Group's supervising contractor.

* During May 1999, the Group's supervising contractor, ENTACT, Inc. ("ENTACT")
continued to perform remedial activities related to remediation of residential lots and
remote fill areas. Major tasks performed by ENTACT included soil sampling and
analysis activities, remediation of 41 residential lots, and remediation of 1 remote fill lot
(210 Roosevelt) in Eagle Park Acres. The residential lots which were remediated in May
1999 are summarized in the Weekly Progress Reports (Table 1, attached). Through
May 1999, ENTACT has completed remedial activities at 541 residential lots.
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During May 1999, ENTACT also continued with efforts related to remediation of the
Taracorp pile. Major tasks performed by ENTACT included: (1) screening of residential
soils, (2) backfill of the residential screening area, (3) excavation of industrial soils and
transport of the industrial soils onto the Taracorp pile; (4) shaping of the Taracorp pile,
(5) excavation of the bottom liner area, (6) backfill and grading of the liner area, (7)
installation of the geosynthetic liner, (8) site surveying, (9) air monitoring, and (10)
related activities.

On May 11, 1999, ENTACT received a letter from EPA disapproving ENTACT's
proposed elimination of the retaining walls as part of the design for the Taracorp cap.
During the May 24, 1999 weekly progress meting, EPA clarified that the height of the
retaining walls would be governed by the final volume of the materials to be capped.

On May 20, 1999, ENTACT issued a letter to respond to EPA staffing and
subcontractor questions at the industrial site. The letter provided information related to
ENTACT's personnel at the industrial site and a list of ENTACT's current and future
subcontractors to be utilized on various tasks associated with Taracorp pile cap
construction activities.

On May 24, 1999, a weekly progress meeting was held. Attendees at the meeting
included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued meeting minutes to project participants on May 24, 1999.

2. Summary of Data and/or Results of Sampling and Tests Received:

Data from soil sampling activities performed by ENTACT during May 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.

Data collected from air monitoring activities, soil screening activities, select fill soil
testing, and from liner installation QA/QC testing at the industrial site are maintained by
ENTACT personnel and are available for inspection by EPA and ACOE personnel at
the site.

3. Work Plans, Pians, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

Not applicable for this reporting period.
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4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

*  During June 1999, ARCADIS Geraghty & Miller will initiate efforts to prepare the
Remedial Design Work Plan for groundwater.

* During June 1999, ENTACT will continue soil sampling activities and soil excavation
and restoration of residential lots. Residential lots to be addressed by ENTACT
personnel during June 1999 will be coordinated on a daily basis with ACOE
representatives and will be discussed with EPA during weekly progress meetings.

* During June 1999, ENTACT will also continue activities associated with remediation of
the Taracorp pile. Activities to be performed by ENTACT personnel during June 1999
are expected to include: (1) continued excavation of industrial soils and transport of
industrial soils onto the Taracorp pile, (2) screening of residential soils, (3) backfill of
excavated industrial areas, (4) installation of the sand protection layer on the bottom
liner, (5) consolidation of the SLLR material in the bottom liner area, (6) shaping of the
Taracorp pile, (7) air monitoring, (8) conformance testing for the geosynthetic materials
to be used on the final closure, and (9) related activities.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= As confirmed in ENTACT's May 24, 1999 minutes of the weekly progress meeting,
EPA approved ENTACT's previous requests to modify the design associated with the
storm water retention basin and the footprint of the Taracorp pile.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

» Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.
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Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Py

Jefirey A. Leed
Project Coordinator

attachment

cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nick Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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Weekly Progress Report - Activities Through 5/31/99

TABLE L

513. 2069 |14th ) 12 ’ 5/18/99 . 5/18/99 5/18/99

__515 2128 [Dewey 6 2 lots 5/18/99 5/19/99 - 5/19/99 5/24/99
_516 2026 |Bryan 3 5/18/99 5/20/99 ) 5/20/99 5/25/99
517 | 2130|Bryan 3 51999 | 62189 | SR1M9 | 524199
518 |  2134|Bryan - 6 o 5989 | . 52189 52199 | 5/24/99
520 | 2724 |W.20th 12 2lots 520099 | 525R9 . 5/25R9

521' B 160_7 _Sp_n_:ce 3 5/21{.{)_9 5_/21/99 : 5/21{99

§22 | 1903|Spruce 6 5/24/99 | G259 | 5/25/99

523 | ___2715|Denver 12 52509 | 5/26M9 | 52699 |
524 | 2217 |Bryan_ 6 52509 | _526R9 | 526R9 |
525 | = 1748 Poplar 12 52699 | _&28R9 | 528M9 |

526 |  ° 1742)Popiar 3 | 5/26/99 | " 8/28R9 © 5/28/89 |

527 | 1842 |Popiar 6 527199 | 82809 | 5/28/99

528 |  2923|W.20th 12 528/99 | 52809 . 52809 |

529 1941 :Maple 'L 6 | 5/28/99 | 5/28/99 1 5/28/99

-
'}




Weekly Progress Report - Activities Through 5/15/99

Lot # Street Depth Notes Soil Removal  Backfill . Stone Sod
491 |  2125|Ohio 12 |  3lots 5/3/99 57P9 &y |
493 | _2224|Dewey | 12 | _ 2lots 5/4/99 SR  f SR _
494 | 2606 |Cayuga - 12 o 1 __5/4/99' - 5/6/99 S6m9 |
496 2102 |Missouri 3 2 lots 5/4/99 5/5/99 5/5/99 5/5/99
497 21_08 Mi_s_s_ouﬂ 6 5/4/99 5/5/99 5/5/99 5/18/99
498 2105/07 |\Missouri 3 5/4/99 5/5/99 5/5/99
499 2030 [13th 3 - 5/6/99 5/7/99 5/7/99
5007\ 2032|13th 3 5/6/99 | 579 57/99
S02 | 2010/12}14th 12 2lots 1099 | 510199 5/10/99
$03 2057 13th 3 y 5/10/99_ | 5/10/99 51099
510 2027 |14th 12 7 lots /1499 _ |  518/99 518199
512 2066 {14th 6 2 lots 5/14/99 5/18/99 5/18/99

(

TABLE 1 (continued)




